


**Status of Implementation of Major Programs, Activities and Projects
As of December 31, 2025**

No.	Project Name	Amount Appropriated	Status of Implementation (Completed/On-going/Not yet started)	% of Completion for on-going and completed proj	Estimated Date of Completion for On-going Projects	Remarks
1	Free Higher Education	42,821,000.00	Completed	100%	31-Dec-25	
2	Tulong Dunong	4,000,000.00	Not yet started		March, 2026	The request for SARO and NCA was submitted to the DBM on November 14, 2025. However, the release has not yet been approved due to the need for further validation of beneficiaries. Completion and release are expected within the first quarter of FY 2026.
3	Construction of the National Center for Teacher Education (NCTE) Building (formerly the Philippine Normal University Convention Center and Training Center) - Phase 2	185,000,000.00	Completed	70%	August, 2026	Actual Accomplishment 70%
4	Completion of the Installation of Building Management System	25,000,000.00	Completed	100%	November, 2025	

Prepared by:


FLORENCE A. ALLEJOS
Head, Budget Unit

In Coordination with:


MARIA RUTH M. REGALADO
Director, Planning Office

Recommending Approval:


LORDINIO A. VERGARA, DPd.
Vice President for Finance and Administration

Approved by:


BERT J. FUGA, Ph.D.
President